

Calendar for FY 2010-2012 Omnibus Proposal Development and Awards

| | |
|-----------------------------|--|
| 12 December 2008 | RFP posted on Louisiana Sea Grant Web site |
| 30 January 2009, 4:00 PM | Preliminary proposals due in Sea Grant office - 238 Sea Grant Building |
| 13 February 2009 | Mail preliminary proposals to evaluation panelists |
| 6 March 2009 | Preliminary proposals evaluation screening committee meets |
| 13 March 2009 | Notify preliminary applicants of screening outcomes and request full proposals from upper tier of applicants |
| 13 April 2009, 4:00 PM | Full proposals due in Sea Grant office - 238 Sea Grant Building |
| 17 April 2009 | E-mail full proposals to peer reviewers |
| 15 May 2009 | Deadline to receive comment from peer reviewers |
| 29 May 2009 | Distribute proposals and comments to Technical Review Panel |
| 19 June 2009 | Convene Technical Review Panel to evaluate proposals |
| 10 July 2009 | Distribute peer and technical review comments and notify applicants of proposal funding status |
| 17 July 2009, 4:00 PM | Addenda addressing both peer comments and technical review comments due in Sea Grant office - 238 Sea Grant Building |
| 21 August 2009 | LSG Omnibus Proposal due to LSU Office of Sponsored Research for review and signature |
| 18 September 2009 | Final corrections and preparations for upload to Grants.gov |
| 25 September 2009 | Signed Omnibus Proposal uploaded by OSP to National Sea Grant Office |
| 1 February 2010 | Begin new biennial project period |